

3004ENG: Project Management Principles

Assessment 3: Group Project Execution Plan

Group assessment | Weighting 40% | Due Friday of Week 11

Assessment	Assessment 3: Group Project Execution Plan
Type	Group assessment with peer evaluation. One submission per team.
Weighting	40% of the final grade, marked out of 40. Individual marks are derived through Buddycheck peer evaluation.
Due	Friday 2 October 2026 (Week 11), 11:59pm, via Canvas
Length	6,000 words, plus or minus 10%, excluding references, appendices and content within tables and figures
Learning outcomes	2, 3, 4 and 5

Purpose

Your team chartered its major project in Week 4. This assessment is the execution planning phase. Acting as a project management consultancy engaged to deliver the project, your team will develop the integrated Project Execution Plan that a real delivery organisation would present to its board for approval to proceed. This is the assessment in which schedule, cost, resources, risk and delivery strategy come together into one coherent plan, and in which each member contributes the skills demonstrated individually in Assessment 2.

The Task

Develop a complete Project Execution Plan for your chartered major project. Your plan explicitly refines your Week 4 Project Charter. The refined project overview is a required section of the document, and it should show how your team's understanding of the project has matured since initiation.

Required Contents

Your plan is marked out of 40 against the sections below.

Section	Marks
1. Executive summary: purpose, scope, headline budget, key milestones, critical risks and recommendation, written so that a senior decision maker could act on it alone	2
2. Refined project overview: an updated and matured version of your Week 4 Project Charter, with the changes clearly identified and explained	3
3. Schedule management: network logic showing dependencies, float and the critical path; baseline dates; a milestone list; a Gantt chart; and a compression scenario, either fast tracking or crashing, with the associated costs and risks clearly stated	8
4. Cost management: a budget mapped to your Work Breakdown Structure with transparent assumptions; credible cost sources cited; inclusions, exclusions and contingency clearly noted	5

Section	Marks
5. Resource management: project team roles and responsibilities, and practical strategies for resource allocation, capacity planning and conflict resolution	4
6. Risk management: an integrated register of 15 to 20 specific risks, each with its cause, a probability and impact rating, an owner, a response and a residual rating	6
7. Delivery and control: the governance and reporting structure; the procurement strategy and delivery model, for example, EPC, EPCM, design and construct, or alliance, with justification; the quality approach; health, safety and environment considerations; and an earned value management framework	8
8. Integration and professionalism: consistency across all sections, professional presentation, and a complete contribution appendix	4

Peer Evaluation and Individual Marks

Individual marks for this assessment are derived from the team mark using Buddycheck peer evaluation. Each member confidentially rates the contribution of every team member, including themselves, against the expectations recorded and signed in your Team Charter. A Peer Assessment Factor is then applied to convert the team mark into individual marks. The factor is capped at 1.1, and the course convenor reviews every adjustment before marks are released. Your submission must include a one-page contribution appendix stating who completed each part of the work, signed by all members, and the cover page must state each member's contribution percentage, totalling 100%.

A formative charter review is held in the Week 8 workshop. Your team will reopen its Charter, consider how it is tracking against the agreements made in Week 4, and record any renegotiations. Teams are strongly encouraged to use this review. Concerns raised in Week 8 can be resolved. Concerns raised for the first time at submission usually cannot.

Submission Requirements

- One submission per team, uploaded to Canvas as a PDF or Word document. Turnitin is enabled. Native files such as Excel, ProjectLibre or MS Project files may be uploaded alongside the report.
- Length: 6,000 words, plus or minus 10%. References, appendices and content within tables and figures are excluded from the count.
- Professional report format with a title page, table of contents and numbered headings; 12 point font and 1.5 line spacing
- Due Friday 2 October 2026 at 11:59pm
- Submission of the Week 4 Project and Team Charter is a prerequisite for the marking of this assessment. Teams in any doubt should contact the course convenor.

Marking and Feedback

The full rubric with grade level descriptors is available on Canvas. Exemplars and the Assessment Preparation Guide illustrate the expected standard. Marks and feedback will be returned within two and a half weeks of submission.

Late submission: an assessment item submitted after the due date without an approved extension is penalised at 10% of the maximum mark for each day or part day it is late. Weekends count as one day. Items submitted more than five days after the due date receive a mark of zero.

Associated Learning Outcomes

On successful completion of this assessment, you will have demonstrated the following course learning outcomes.

- Learning Outcome 2: Apply numerical techniques to solve project management problems and make appropriate recommendations.
- Learning Outcome 3: Describe and apply key project management concepts and techniques, and link them to real world context.
- Learning Outcome 4: Effectively work in a team to analyse project management practices of real world projects, identify good and poor practices, and summarise key lessons learnt.
- Learning Outcome 5: Reflect on industry based opportunities and the career skills needed to enhance employability.